Reynolds School District

2015 BOND PROJECTS

**SAFE. SMART. SUSTAINABLE.**

www.reynolds.k12.or.us/bondprojects

# TROUTDALE ELEMENTARY CONSTRUCTION SCHEDULE

(SUBJECT TO CHANGE)

| 2017 | | | | | | | 2018 | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov |

Mobilization/ Earthworks | Building New School | Exterior/Interior Finishing | Playgrounds, Fields, Parking Built

## WHAT TO EXPECT...

*New fencing; equipment arrives and starts moving soil for foundations; gym demolition...*

*...Concrete foundations are poured; walls are built...*

*...Outside of building begins to look finished; interior walls and rooms begin to take shape...*

*...Construction of playgrounds, fields, and parking lots...*

● New Building Complete

● Demolition of Old Building

● Work Complete

★ **First day of school in new building!** *(September 2018)*