Reynolds School District

2015 BOND PROJECTS

SAFE. SMART. SUSTAINABLE.

www.reynolds.k12.or.us/bondprojects

WILKES ELEMENTARY CONSTRUCTION SCHEDULE

(SUBJECT TO CHANGE)

2017										2018									
Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct

Mobilization/ Earthworks | **Building New School** | **Interior Finishing** | **Playgrounds, Fields, Parking** | **Work Complete**

WHAT TO EXPECT...

New fencing and construction trailer are installed; equipment arrives and starts moving soil for foundations...

...Concrete foundations are poured; walls are built...

New Building Complete ●

Demolition of Old Building ●

...Outside of building begins to look finished; interior walls and rooms take shape...

...Site clearing and grading; adding utilities sidewalks, and landscaping; parking lot paving, field construction...

First day of school in new building!
(September 2018)