


Updated May 3, 2017



Anticipated Construction Dates (Subject to Change)

May 8 Mobilization on site / rock vacant lot
 May 9 Temporary fencing / erosion control
 May 10 Clear goal posts and backstops

May 11 Trailer set-up
 May 12 Site clearing and establish building pad
 June 1 Covered play structure taken down